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Appendix A

SUMMARY OF SCHEDULES

WATER SUPPLY ACTIONS AND SCHEDULES

SWP/CVP Integration Plan

Schedule:

Complete SWP/CVP Operations Criteria and Plan Biological Opinion and early
consultation on intermediate actions to improve CVP/SWP operation coordination by
Summer 2004

Completion of appropriate Response Plans required by D-1641 for use of Joint Point
of Diversion by August 2004

Complete NEPA/CEQA analyses and public review of interim SWP/CVP operation
actions by early 2005

Initiate formal consultation or request confirmation of preliminary Biological Opinion
on interim SWP/CVP operation actions by early 2005

Implement intermediate SWP/CVP operation actions during 2005

SWP/CVP Intertie

Schedule:

Complete environmental documents by the Summer of 2004
Initiate construction of the 400 cfs intertie by late 2004
Operation of the 400 cfs conveyance capacity by late 2005

Obtain federal construction authorization to increase intertie conveyance capacity to
900 cfs by November 2006

San Luis Reservoir Low Point Improvement Project

Schedule:

Complete Appraisal Study by September 2004
Complete Draft EIR/EIS by May 2005
Obtain funding and authorization for construction in June 2006

South Delta Improvements Project/Increase SWP Pumping to 8,500 cfs

Schedule:

Final SDIP EIS/EIR and Record of Decision by Mid-2005

Transitional implementation of 8500 cfs, dredging/diversion improvements, 2005-
2007

Construct permanent operable barriers by December 2007

Fully operate under 8,500 cfs by January 1, 2008

WATER QUALITY ACTIONS AND SCHEDULES

South Delta Improvements Project/Permanent Operable Barriers
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Schedule:

The SDIP Final EIS/R and Record of Decision by mid-2005
Begin actions in 2005

San Joaquin River Salinity Management Plan

>

Coordinated Drainage Strategy
Schedule: Ongoing
Salt Load Management and Reduction
Schedule:
e The San Joaquin River Salinity Management Group to begin study of
refuge salinity management by summer 2004
Recirculation
Schedule:
o Ongoing
o Initiate studies for specific recirculation scenarios by fall 2004
Voluntary Water Transfers and Exchanges
Schedule: Ongoing
Real-time Monitoring
Schedule: Ongoing

Coordination of East Side Tributary Operations

Schedule:
e Initial draft of potential actions for coordination by October 2004

Introduction of Potential High Quality Wastewater Treatment Plant Flows

Schedule:
e Develop draft options by March 2005

Westside Groundwater Management

Schedule: Ongoing

Vernalis Flow Objectives

Schedule: Ongoing

San Joaquin River Dissolved Oxygen
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Schedule:

e Complete the RWQCB Phased TMDL and Basin Plan Amendment by December
2004

e Complete monitoring and modeling studies by June 2007

e Design, construct and operate a demonstration aeration system, fall 2005-2008

e Evaluate other control projects and mitigation strategies, April 2004- December 2008

e Complete Final TMDL/Basin Plan Amendment for long-term control by 2009

Old River and Rock Slough Water Quality Improvement Projects

Schedule:
e Complete construction of Veale and Byron tracts drainage improvements by April
2005

e Complete construction of first phase Canal lining project by September 2006
Franks Tract

Schedule:

e Complete feasibility studies, assess fisheries and recreational impacts and develop
pilot projects by January 2006

e Construct and monitor pilot projects, January 2006 - January 2008

Delta Cross Channel Program

Schedule:
e Complete evaluations and make recommendations on reoperation by November 2005
e Implement reoperation recommendations by January 2006

Relocation of M&I Intake

Schedule:
e Complete evaluation of water quality improvements (date to be developed)
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Through-Delta Facility

Schedule:

e Complete evaluations, determine TDF technical viability, and recommend projects
for implementation by November 2005

e Seeck funding and initiate EIR/EIS for project implementation by January 2006

ENVIRONMENTAL PROTECTION ACTIONS AND SCHEDULES
OCAP ESA Consultation

Schedule:
e OCAP Biological Opinion issued by summer 2004

SDIP ESA Consultation

Schedule:
e SDIP Biological Opinion issued by January 15, 2005

Update of CALFED ROD Programmatic Regulatory Commitments and
Programmatic Biological Opinions

Schedule:

e Complete assessment of the efficacy of the EWA and progress toward achieving
the milestones; by August 2004

e Update Programmatic Regulatory Commitments by September 30, 2004

e Update Programmatic Biological Opinions by September 30, 2004

Environmental Water Account (EWA)-

Schedule:

e Decision on continuing short-term EWA by September 30, 2004
e Draft EIS/EIR on long-term EWA by June 2005

¢ Final EIS/EIR on long-term EWA by December 2005

Delta Regional Ecosystem Restoration Implementation Plan (DRERIP)

Schedule:

e Complete development and peer review of species life history and ecosystem
element conceptual models by December 2004

e [Evaluate Delta ERP Actions and approve priority setting process by May 2005

e Complete final DRERIP in December 2005
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DELTA LEVEES ACTIONS AND SCHEDULES
Schedule:
e Implement the Levee System Integrity Multi-Year Program Plan (Years 5-8)
SCIENCE ACTIONS AND SCHEDULES
Independent Science Board
Schedule: Ongoing
Environmental Water Account Independent Reviews

Schedule:
e EWA Science Panel review in November 2004

Focused Study on South Delta Hydrodynamics, Water Quality, and Fish

Schedule:

e Conduct pilot investigations on South Delta hydrodynamics, fisheries, and water

quality between May 2004 and July 2005

e Conduct full scientific study on SWP/CVP operations based on pilot work and

peer review between March 2005 and July 2007
e Make operations recommendations by July 2008

Focused Study on Delta Smelt and Fish Facilities

Schedule:

e Evaluate fish survival in the existing CHTR process between April 2004 and June

2007

e Recommend implementing CHTR improvements for Delta smelt by July 2008

Science Program PSP-

Schedule:
e Proposal Solicitation Package will be available October 2004

SWRCB Periodic Review

Schedule:
e Periodic review proposed to start in fall of 2004

South Delta Fish Facilities

Schedule:
e Maintain and improve existing fish facilities. Ongoing.
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e Conduct alternative facility configurations and operational studies, July 2004 to
July 2006

e Recommendation on new fish facility alternatives (with SDIP 10300) by July
2006

Performance Evaluation and Monitoring Program

Schedule:

o Final Conceptual Plan and draft funding needs by October 2004

e Final Implementation Plan for Comprehensive Monitoring Plan by July-2005
e Program implementation by January 2006



